

FCS
DECOMMISSIONING
UPDATE



January 2022





January 2024

January 2023





July 2025 - Containment demolition imminent



FINISHING STRONG

External Reviews

- The Nuclear Regulatory Commission continues to provide oversight through remote document reviews and on-site inspections
- The Decommissioning Oversight Committee's next on-site project review is later this month



End of 2025

Containment demolition

Spring 2026

Last shipment of radiological material

3rd Quarter 2026

Substantial Completion

End of 2026

License termination package submitted