


ADVANCED METERING INFRASTRUCTURE UPDATE

▶ 08.18.26 ▶



Tim McAreavey
Vice President, External Relations and
Chief Customer & Public Engagement Officer



AGENDA

- Engagement Update
- Timeline
- AMI Meter Deployment




AMI ENGAGEMENT

CUSTOMERS & STAKEHOLDERS



Automated Call



Postcard




Social Campaign



Outreach Events

AMI TIMELINE

TIMELINE IS SUBJECT TO CHANGE



2026

Estimated:
1,500 C&I
675 Irrigation
1,300 Residential


Door hanger
at install

2027


Things to Note:
OPPD Installs - up to 1,200 monthly
Allegiant Installs – up to 21,000 monthly
(anticipate Saturday installs between 9-3 as necessary)

C&I, IRRIGATION OR CURRENT TRANSFORMER (CT) RESIDENTIAL ONLY CELLULAR METERS (~3000)

*-Installed by in house meter tech staff



2027 AMI Q1 DEPLOYMENTS (~31K METERS)



*-Installed by in house meter tech staff
^--Allegiant is our installation vendor for residential

NEXT STEPS

AMI Board Update: November

- Purpose: Awareness of customer and stakeholder experience, schedule and any key changes as OPPD moves towards full deployment of AMI meters